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CCR No. 97-1074 Logged Date 07/15/97 Rev. - Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release Change Class

Title (description)
Next Version of COTS Analysis and Modeling Report (Version 008)

Documents Affected $ource Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

222-CD-001-008 COTS Analysis and Modeling Report

RTM Change |:| Start New Baseline |:|

Problem

The next version of the COTS Analysis and Modeling Report (222-CD-001-008) is due on August ,1997. This document r
COTS cost estimates based on current Release B design. With this design, our COTS cost estimates are at $182.9 M. Thi
pool budget has decreased $4.2M (MOU 52-59, 61, 62, 64 and 70 based on DAO descope and increase of VATC and DS
requirement. This decrease is due to DAO descope, incorporated VATC and DSS COTS HW, and Release B design upd

eflects

e COTS
S COTS
ate and

$12.4M of additions based on COTS Pool changes (reference MOU 52-59 of the COTS Pool Log for specific). Also the r¢port

includes the cost impact of Release B failover design and Release B integration and test environments. This repbautfled
$6.2M decrease from the April 1997 report

ts a

Proposed Solution
None

Impact Analysis:

Organizations Affected: BOO Contracts [ ] ECS Chief Eng FOS [] M&O
Procurement [] Q0 [] Rel. Dev Rel. A Rel.C [] SCDO Arch.
Science Off [] Security [] Subcontrct Sys. Eng Sys Verf []
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator _ Abdollah Abtahi (signed) Abdollah Abtahi  7/30/97
Signature Date
Office  SMO Office Manager (signed) Paul Fingerman  7/30/97
Signature Date
Disposition Approved Approved w/Comment [ | Forward [ | Disapproved [ |
Comments:

CCB Chairperson  (signed) Paul Fingerman 7/30/97

Signature Date
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